

Phase A shipped — Italian civic desk

Handoff north star applied: **SES/WolfWatch board · INGV-OV data · not a forecast · not “INGV’s website”.**

Trust & wire (SES)

Item	Done
Bounds	CF catalog box = SES mediterranean 40.70–40.95 / 13.95–14.35 , center 40.827, 14.139
/api/ses/catalog	Stable IDs · net / sources · 1d → 24h · CORS · ETag · last-good cache · X-Catalog-Degraded: 0 1 (never 500-empty wipe)
Dev + prod	Vite middleware + Nitro route + TanStack route aligned
Dual-read	Unchanged exclusive INGV-family inside box

Verified: ?window=1d → 24h , sample props net: ov , sources: INGV-OV .

Civic chrome

Item	Done
EN/IT strings	src/lib/i18n/messages.ts · toggle IT EN · ?lang= + sticky localStorage
Alert + honesty	Always-on strip (IT+EN non-previsione / emergency line)
Official desk	Sticky chips + Links tab: OV, bollettini, GOSSIP, PC nazionale, PC Campania, SES hub
Rate strip	1h / 6h / 24h / 7d (observation counts)
Offline	Client last-good catalog + banner “Dati in cache...”
Battery	Poll paused when document.hidden
Footer	Emergency + honesty + ownership on every load

Product copy

• Ownership: **SES / WolfWatch** · data: **INGV-OV**

- No “INGV board” wording
- Emergency: *questa scrivania non emette allarmi ufficiali*

Still later (Phases B–D)

- Live scrape of official PC/OV **alert level** (today: OV status context + official links)
- Full 100% UI Italian (chrome paths covered; deep panels still partly EN)
- PWA / “scheda situazione” print
- Time–depth polish (Depth tab already exists)

typecheck + build green · pushed 27f019f . After Vercel: open with ?
lang=it&from=s&sesNode=mediterranean for the Naples-metro path.